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Project Name: Statewide Records Management System 

Agency: ND Department of Emergency Services (NDDES) / ND Criminal Justice Information Sharing 
(CJIS) 

Business Unit/Program Area: State Radio 

Project Sponsor: Mike Lynk 

Project Manager: Jeffrey Metzger 

Project Description 
This project is a joint effort between the North Dakota Criminal Justice Information Sharing Program (CJIS) and the 
Department of Emergency Services (DES), Division of State Radio, to implement a statewide Records Management System 
(RMS) as an upgrade or a successor system to the current CJIS Law Enforcement Records Management System (LERMS). 
 
The objective of this Project Charter is to, working with the vendor Motorola, develop a viable RMS product.  The success of 
meeting this objective will be determined by developing a viable RMS system, with three specific data interfaces (Call For 
Service, TraCS and SAVIN), to be deployed to a select group of organizations within the project constraints as listed in this 
Project Charter 

 

 

Business Needs and Problems 
Business need is to develop a statewide RMS system that can serve as a model on how best to potentially integrate all the 
ND criminal justice agencies.  The system should be updated or replaced to meet the needs of the State of ND. 

1. The need is to expand or replace the current system to better meet the needs of the majority of the ND criminal 
justice agencies  

2. Provide a system which would provide a cost competitive solution, with the same or greater functionality for these 
agencies 

 

 

Objectives 

Project Objectives Measurement Description 
Develop a holistic system that saves time and 
reduces errors in order to increase record accuracy 
and increase efficient sharing of select information 
for participating agencies. 

a) At project implementation, establish a configurable system 
that can accurately and effectively share information 
between participating agencies. 

b) At project implementation, 100% of all records can be 
shared between participating agencies, to include increased 
identity accuracy, as required by participating agencies. 

c) At implementation, provide a system that is individually 
configured and approved by 100% of the participating pilot 
test agencies. 

Build a cost effective system that meets the needs of 
the participating agencies 

At project implementation, field a system that provides increased 
visibility of all development and maintenance costs for a records 
management system that can be used by multiple agencies across 
North Dakota. 

 

Key Metrics 

Project Start Date Project End Date Original Baseline Budget 
07/02/2014 10/31/2014 $1,280,018 

Cost/Benefit Analysis 
The following will be used as budgeting guidelines during the planning phase of the project: 

 The total funds available for the project are:  $1,280,018.  Cost to be divided by $1,000,000 (DES) and $280.018 (CJIS) 
excluding management reserve funding. 

 The initial risk contingency to be used for project planning will be $100,000 (CJIS funded). The risk contingency 
percentage may change during the project execution phase as additional organizations may be added to cover 
additional risks associated with data conversion and new hardware costs. 

 The funds available for management reserve will be $50,000 (CJIS funded). The actual management reserve amount 
may change during the project execution phase, pending change request approval and the approval of the final budget 
by the project sponsor. 
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Key Constraints or Risks 

Risk: Incomplete System Architecture   Discussion: some of the agency interfaces are under revision and will not be ready 

by the “cut over” date.  Significant changes to the development design documents may result in a delay to “go-live” dates for 
these systems. 

Impact: Limited services/development until interfaces are thoroughly evaluated 

Response: Phased approach, starting with 14 participating agencies; thorough communication/testing and documentation 

Risk:  Development resources:  Due to the diverse systems (inputs) that will interact with the Premiere1/RMS, key 

personnel, such as architecture/developers are in demand on multiple projects.  

Impact:  Limited support by key personnel (e.g., developers) through the planning phase 

Response:  Develop a phased approach, focusing only on the critical interfaces and prioritizing agencies and their 
associated interfaces. 

Risk:  Meeting participating agency’s needs:  The Premier1/RMS system is highly configurable, thus it can be adjusted for 

each agencies specific needs, however, this must be done early in the process to gain the greatest flexibility.  Significant 
reconfiguration later on in the process is not practicable.   

Impact: participating agencies, after being fielded the system, determine the new systems does not meet their needs 
and/or is not an improvement to the old system. 

Response: Continuous and early interaction with the client to understand their needs, as well as a detailed, responsive 
provisioning process that will ensure client’s expectation management and their individual (agency) configuration of 
system. 

Risk: Lack of joint/enterprise consensus on the overall RMS solution: As we make specific system capability decisions, 

all members input must be considered, however, with a system that will support so many there will be capabilities or 
attributes that do not make “the cut line”. 

Impact: Partnership consensus on system requirements and interfaces may not be tenable   

Response:  Establish a subset of ND agencies to assist in the development and deployment of the new system to ensure 
critical capabilities/attributes are included, while providing a “path to citizenship” where additional agencies can submit a 
request and follow the established requirements in order to eventually join the participating agencies 

 


